
GROUT DELIVERY NUMBERS
• Total Volume ≈ 39,800 yd3  

• ~10 yd3 per Truck
• 6 Trucks per Hour (max)
• Pour 8 Hrs each 10 Hr Day
• 5 Days per Week

PUREX TUNNEL 2
INTERIM STABILIZATION PROGRESS

February 3, 2019

Tunnel 2 Bulk Fill ≈ 78% Complete

Tunnel Profile View
(Illustrative only)

Weather Delays – none to date
Grout Delivery Issues – none to date
Grout Equipment Issues – 4 days
Monitoring Equipment Issues – none to date
Resource Limitations – none to date
Grout Flowability Issues – none to date
Conveyance System Maintenance – 15 days
Tunnel As Found Condition Repairs – 4 days
Days Lost – Current Week: 0

Total to Date:  23

Grouting Risk Tracking

H=26’

W=35’

HEADLINES
This Week

No safety events this week
3,000 cubic yards of grout 
300 trucks

Total To Date 

No safety events 
31,166 cubic yards of grout 
3,130 trucks

Forecasted Completion – March 2019


